

## AGENDA

### Project meeting and Steering Committee meeting 22<sup>nd</sup> April 2024

*Hosted by Regional Development Agency ROD Ajdovščina*

*Vipavska cesta 4 SI - 5270 AJDOVŠČINA*

- |                      |  |
|----------------------|--|
| <b>9.30 – 10.00</b>  | <b><u>Registration of participants</u></b>   |
| <b>10.00 – 10.15</b> | Welcome greetings and<br><i>PP4 – RRA ROD</i>  |
| <b>10.15 – 10.45</b> | General presentation of the project's status of implementation<br><i>LP - Veneto Agricoltura</i>   |
| <b>10.45 – 11.15</b> | Status of play of the consolidation of the electronic beehives integrated system (WP1 activities)<br><i>LP - Veneto Agricoltura &amp; PP2 - POLO</i>                                       |
| <b>11.15 – 11.30</b> | <b><u>Break</u></b>  |
| <b>11.30 – 12.00</b> | Status of play of BEE2GETHER APP implementation (WP2 activities)<br><i>PP2 – POLO AA</i>   |
| <b>12.00 – 12.30</b> | Discussion about the implementation of the protocols for collection pollen from electronic hives and solitary bees nets (WP3 activities)<br><i>LP - Veneto Agricoltura &amp; PP3 - NIB</i> |
| <b>12.30 – 13.00</b> | Administrative and financial management of the project: status of play, spending forecast and next deadlines<br><i>LP - Veneto Agricoltura</i>   |
| <b>13.00 – 14.30</b> | <b><u>Lunch break</u></b>  |
| <b>14.30 -15.15</b>  | Presentation of the beekeeping periodic newsletter<br><i>LP - Veneto Agricoltura</i>   |
| <b>15.15 -16.00</b>  | Discussion about problems encountered by PPs in project implementation and AoB<br><i>All the partners chaired by LP</i>  |
| <b>16.00 – 16.45</b> | Next steps of project implementation and approval by the SC meeting <i>All the partners chaired by LP</i>  |
| <b>16.45</b>         | <b><u>Closure of the meeting</u></b>   |